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Chief, Industrisl Division, ORR DATE: 2 April 1959

Chief, Military Economics Branch, D/I \
Activity Report for March 1959 ‘
Status of Branch Projects

25X1A%9a

39.2380, Used for the Allocation of Soviet Military
xpenditures

This project is in its finsl stages of revision and review. e
In this process a difficulty has arisen relstive to the interpretation
of material. This problem cannot be resolved until next
week. Perhaps two-thirds of the final draft has been typed.

5X1A9%a
39.2381, Soviet Military Manpower, 1947-1958 -

The draft for branch review is expected to be svailable ,
shortly.
25X1A9a

39.2382, Soviet Military Personnel Pay _

The work on this project is in final stages of revision
and review. Review has been delayed by work done on NIE 11-6-59 L
and on the article number psper above. About one-half the final

draft is typed.
25X1A9a
39.2333, Soviet Military Prices snd Ruble-Doller Ratios [N

25X1A%9a

Although the time of the responsible analyst has been "
diverted to other projects, it still appears possible t0o meet the
scheduled deadline.

39.2364, Boviet Militery Expenditures, 1947-63

Work is continuing on schedule.

Status of Support Projects

00.2416, Geps in Information Requirements

This project was formally transmitted.

30.2044, Guided Missile Collection Support

This project hes been submitted to I/GM. k/
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MONTHLY REPORT FOR MARCH 1959 (continued)

30.2201, Soviet Militery Expenditures Through 1964 //
Preliminary work on this project is underway.

30,2455, Value of Military Materials Exported by the Sino-Soviet

——

Bloc to Underdeveloped Countries, 1955-1950

Delays in receiving contributions, plus the fact that the -
internel deadline was inedvertantly stated as!that to St/PR, are V
likely to occeasion a formal request for an extension of the deadline.

30.2461, ORR Contribution to NIE 11-6-59: Soviet Science and
Technology :

A rough draft hes been furnished to OSI. Internal
coordination of the project is due for completion on 3 April.

L

3. Changes in Estimates
None.

4. Relationships with Other Components

8. %discuased gome aspects of milig'bary expenditure estimates
~ with Dr. Possony, AFCIN-Y.

25X1 X7 25X1 X7
25X1X7 b. Menbers of the Branch met withm a.nd-c P
qto discuss at length various aspects oI Savie manpower an
expenditures.
25X1A9a 25X1D1a
Ce _briefed. representatives of several components /

on several military expenditure problems. Dr. Possony snd Col. Wolfe from
APCIN-Y also attended the meeting.

ORR/I/ME/J0G:padx3803(2 Apr 59)
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